ANNEX B

TECHNICAL EDUCATION AND SKILLS DEVELOPMENT AUTHORITY
Buyabod School of Arts and Trades
Buyabod, Sta. Cruz Marinduque

PROCUREMENT MONITORING REPORT FOR THE 2ND SEMESTER OF 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
	Driving NC II IBT Training	Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2025	07/11/2025	30,850.00	30,850.00		30,500.00	30,500.00									
	Maintenance of CCTV Cameras	Admin/ Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	8,500.00	8,500.00		8,000.00	8,000.00									
	Mechatronics NCII Assessment	Instruction/ Mechatronics Servicing NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2025	07/11/2025	12,000.00	12,000.00		11,000.00	11,000.00									
	Replacement for Floor mounted Aircon (PCB Board)	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2025	07/11/2025	13,200.00	13,200.00		13,200.00	13,200.00									
	Fire Safety Compliance	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	18,500.00	18,500.00		18,000.00	18,000.00									
	Institutional Skills Competition for EIM NCII	Instruction/ EIM NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	31,045.00	31,045.00		30,500.00	30,500.00									
	Institutional Skills Competition for SMAW NCII	Instruction/ SMAW NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	11,400.00	11,400.00		10,800.00	10,800.00									
	BSAT 25th Anniversary (Supplies)	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	49,000.00	49,000.00		48,000.00	48,000.00									
	BSAT 25th Anniversary (Plaques)	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	46,000.00	46,000.00		46,000.00	46,000.00									
	BSAT 25th Anniversary (Tarpaulin)	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/14/2025	07/14/2025	9,675.00	9,675.00		9,675.00	9,675.00									
	BSAT 25th Anniversary (Food)	Admin	NO	NP-53.9 - Small Value Procurement		07/01-08/2025		07/09/2025	07/09/2025	07/10/2025	07/11/2025	07/14/2025	07/12/2025	07/13/2025	07/14/2025	07/16-18/2025	07/16-18/2025	90,500.00	90,500.00		90,500.00	90,500.00									
	BPP NCII IBT Training	Instruction/ BPP NCII	NO	Shopping		07/01-08/2025		07/09/2025	07/09/2025	07/10/2025	07/10/2025	07/14/2025	07/12/2025	07/13/2025	07/14/2025	07/18/2025	07/18/2025	100,370.00	100,370.00		100,000.00	100,000.00									
	BSAT 25th Anniversary (Lights and Sound)	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/18/2025	07/18/2025	7,500.00	7,500.00		7,500.00	7,500.00									
	Driving NC II IBT Assessment	Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/18/2025	07/18/2025	4,800.00	4,800.00		4,800.00	4,800.00									
	BSAT 25th Anniversary (Regional Direclor's Accommodation)	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/17-19/2025	07/17-19/2025	18,000.00	18,000.00		18,000.00	18,000.00									
	Office Equipment for Trainer	Instruction	NO	Shopping		07/08-15/2025		07/16/2025	07/16/2025	07/17/2025	07/18/2025	07/21/2025	07/19/2025	07/20/2025	07/21/2025	07/28/2025	07/28/2025	58,000.00	58,000.00		57,700.00	57,700.00									
	SMAW NCII Training (STEP)	Instruction? SMAW NCII	NO	Shopping		07/10-17/2025		07/18/2025	07/18/2025	07/19/2025	07/20/2025	07/23/2025	07/21/2025	07/22/2025	07/23/2025	07/30/2025	07/30/2025	313,625.00	313,625.00		310,625.00	310,625.00									
	Replacement of Busted Lamps	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/29/2025	07/29/2025	13,020.00	13,020.00		12,500.00	12,500.00									
	Office Chair for Finance/Admin Use	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/29/2025	07/29/2025	16,500.00	16,500.00		15,000.00	15,000.00									
	Improvement of Client's Receiving Area & PWD Ramp	Admin	NO	Shopping		07/15-22/2025		07/23/2025	07/23/2025	07/24/2025	07/25/2025	07/28/2025	07/26/2025	07/27/2025	07/28/2025	08/04/2025	08/04/2025	248,845.00	248,845.00		240,000.00	240,000.00									
	MidYear Performance Assessment (Food)	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/30/2025	07/30/2025	16,500.00	16,500.00		16,500.00	16,500.00									
	Masonry NCII CBT	Instruction/ Masonry NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/05/2025	08/05/2025	49,485.00	49,485.00		46,400.00	46,400.00									
	EIM NCII Assessment	Intruction/ EIM NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/05/2025	08/05/2025	7,410.00	7,410.00		7,210.00	7,210.00									
	Driving NCII Training (STEP)	Instruction/ Driving NCII	NO	Shopping		07/22-29/2025		07/30/2025	07/30/2025	07/31/2025	08/01/2025	08/04/2025	08/02/2025	08/03/2025	08/04/2025	08/08/2025	08/08/2025	74,800.00	74,800.00		72,000.00	72,000.00									
	BPP NCII Assessment	Instruction/ BPP NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/08/2025	08/08/2025	16,625.00	16,625.00		15,800.00	15,800.00									
	World Café of Opportunities	Instruction/ BPP NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/13/2025	08/13/2025	6,350.00	6,350.00		6,100.00	6,100.00									
	Driving NCII Assessment	Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/14/2025	08/14/2025	4,800.00	4,800.00		4,800.00	4,800.00									
	EPAS COC1 Assessment	Instruction/ EPAS NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/14/2025	08/14/2025	11,075.00	11,075.00		10,750.00	10,750.00									
	World Café of Opportunities (Food)	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/14/2025	08/14/2025	12,000.00	12,000.00		12,000.00	12,000.00									
	World Café of Opportunities (Poloshirt)	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/14/2025	08/14/2025	4,240.00	4,240.00		4,240.00	4,240.00									
	Driving NCII Assessment	Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/20/2025	08/20/2025	4,800.00	4,800.00		4,800.00	4,800.00									
	SMAW NCI Assessment (CACW)	Instruction/ SMAW NCI	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/20/2025	08/20/2025	7,700.00	7,700.00		7,500.00	7,500.00									
	Maintenance of Photocopier Machine	Admin/ Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/22/2025	08/22/2025	37,225.00	37,225.00		37,225.00	37,225.00									
	Maintenance of Airconditioning Unit	Admin/ Assessment	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/22/2025	08/22/2025	19,800.00	19,800.00		19,800.00	19,800.00									

	Driving NCII Assessment	Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/26/2025	08/26/2025	9,600.00	9,600.00		9,600.00	9,600.00										
	EIM NCII Assessment	Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/29/2025	08/29/2025	10,000.00	10,000.00		9,770.00	9,770.00										
	TESDA 31st Anniversary (Food)	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/29/2025	08/29/2025	19,250.00	19,250.00		19,250.00	19,250.00										
	Driving NCII IBT	Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2025	09/11/2025	30,850.00	30,850.00		30,000.00	30,000.00										
	Feeds for pig and chicken	Instruction/ OAP NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2025	09/11/2025	12,680.00	12,680.00		12,415.00	12,415.00										
	Driving NCII Assessment	Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2025	09/11/2025	3,040.00	3,040.00		3,040.00	3,040.00										
	Snacks for TVET Forum	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2025	09/11/2025	6,000.00	6,000.00		6,000.00	6,000.00										
	EIM NC IV Assessment (DET)	Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2025	09/11/2025	8,020.00	8,020.00		7,720.00	7,720.00										
	BPP products showcase in Serbisyo Fair 2025	Instruction/ BPP NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2025	09/11/2025	6,443.00	6,443.00		6,400.00	6,400.00										
	Food of BSAT particioants for Serbisyo Fair	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/13/2025	09/13/2025	11,050.00	11,050.00		11,050.00	11,050.00										
	Supplies for BSAT 1st Commencement Exercises	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/18/2025	09/18/2025	25,160.00	25,160.00		25,160.00	25,160.00										
	Tarpaulins fro BSAT 1st Commencement Exercises	Admin	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/18/2025	09/18/2025	2,210.00	2,210.00		2,210.00	2,210.00										
	Food during BSAT 1st Commencement Exercises	Admin	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/19/2025	09/19/2025	48,450.00	48,450.00		48,450.00	48,450.00										
	Driving NCII Assessment	Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/18/2025	09/18/2025	5,200.00	5,200.00		5,200.00	5,200.00										
	Lights & Sound for BSAT 1st Commencement Exercises	Admin	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/19/2025	09/19/2025	5,500.00	5,500.00		5,500.00	5,500.00										
	SMAW NCI Training	Instruction/ SMAW NCI	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/24/2025	09/24/2025	92,025.00	92,025.00		91,700.00	91,700.00										
	BPP NC II (COC) IBT	Instruction/ BPP NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/26/2025	09/26/2025	100,310.00	100,310.00		100,000.00	100,000.00										
	Food Proocessing - KaLiPi Caravan 2025	Instruction/ FOP NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/29/2025	09/29/2025	3,375.00	3,375.00		3,375.00	3,375.00										
	Implementation of Underchassis Repair NCII Assessment (CACW)	Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/29/2025	09/29/2025	5,300.00	5,300.00		5,300.00	5,300.00										
	Meals and snacks for the celebration of Teacher's Day 2025	Admin	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/03/2025	10/03/2025	35,000.00	35,000.00		35,000.00	35,000.00										
	BPP NC II (COC) Assessment (Bread, Pastry and Cake Making)	Assessment	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/03/2025	10/03/2025	8,040.00	8,040.00		8,000.00	8,000.00										
	COP NCII Training	Instruction/ COP NCII	NO	Shopping		09/18-25/2025		09/26/2025	09/26/2025	09/27/2025	09/28/2025	10/01/2025	09/29/2025	09/30/2025	10/01/2025	10/06/2025	10/06/2025	139,005.00	139,005.00		138,635.00	138,635.00										
	SMAW NCI Assessment	Assessment	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/10/2025	10/10/2025	29,650.00	29,650.00		29,500.00	29,500.00										
	Fabrication of Stage for School use	Admin	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/13/2025	10/13/2025	72,535.00	72,535.00		72,000.00	72,000.00										
	EIM NC III Assessment (DET)	Assessment	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/14/2025	10/14/2025	3,000.00	3,000.00		2,900.00	2,900.00										
	Office Equipment for Finance Dept. use	Admin	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/15/2025	10/15/2025	90,100.00	90,100.00		89,500.00	89,500.00										
	DVD for Assessment Center use	Admin/ Assessment	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/15/2025	10/15/2025	35,000.00	35,000.00		34,000.00	34,000.00										
	COP NCII Assessment	Assessment	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/20/2025	10/20/2025	13,380.00	13,380.00		13,000.00	13,000.00										
	Supplies for STAR Accreditation and Assessment Center	STAR Acc.	NO	SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/20/2025	10/20/2025	127,700.00	127,700.00		121,000.00	121,000.00										
	Supplies for HEAVY EQUIPMENT OPERATION (Road Roller) NC II Assessment	Assessment		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/27/2025	10/27/2025	8,800.00	8,800.00		8,800.00	8,800.00										
	Meals and snacks for BSAT Digitalization and Productivity Enhancement Training	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/29-30/2025	10/29-30/2025	17,500.00	17,500.00		17,500.00	17,500.00										
	Bread and Pastry Production Training IBT at Lapu-lapu	Instruction/ BPP NCII		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/3/2025	11/3/2025	100,075.00	100,075.00		99,000.00	99,000.00										
	Training Supplies and Materials for Industrial Motor Control in Diploma in Electrical Technonology	Instruction/ DET		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/7/2025	11/7/2025	152,950.00	152,950.00		149,950.00	149,950.00										
	Supplies and materials for SMAW NC I Training of Diploma in Welding Technology	Instruction/ SMAW NCI		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/14/2025	11/14/2025	199,500.00	199,500.00		199,000.00	199,000.00										

	Driving NC II Training (Diploma in Welding Technology)	Instruction/ Driving NCII		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/24/2025	11/24/2025	71,600.00	71,600.00		71,000.00	71,000.00										
	repair and maintenance of printers and computers in Finance Department	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/24/2025	11/24/2025	47,710.00	47,710.00		47,010.00	47,010.00										
	Christmas decoration for school use	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/27/2025	11/27/2025	11,275.00	11,275.00		10,935.00	10,935.00										
	Supplies and Materials for STEP Training and Assessment in Electrical Installation and Maintenance NC II	Instruction/ Assessment		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/27/2025	11/27/2025	134,850.00	134,850.00		134,000.00	134,000.00										
	Supplies and Materials for the repair of garden lights electrical line	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/27/2025	11/27/2025	25,125.00	25,125.00		24,125.00	24,125.00										
	BPP NC II (COC) IBT	Instruction/ BPP NCII		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/28/2025	11/28/2025	15,280.00	15,280.00		15,109.00	15,109.00										
	Materials for the improvement of the Supply Room	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/28/2025	11/28/2025	73,125.00	73,125.00		73,000.00	73,000.00										
	Materials and supplies for Electrical Aircon for workshop/classroom	Instruction		SVP		11/20-27/2025		11/28/2025	11/28/2025	11/29/2025	11/30/2025	12/03/2025	12/01/2025	12/02/2025	12/03/2025	12/10/2025	12/10/2025	471,475.00	471,475.00		470,000.00	470,000.00										
	Diesel for school operations	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/5/2025	12/5/2025	12,000.00	12,000.00		10,650.00	10,650.00										
	Office equipment for School Operation	Instruction		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/10/2025	12/10/2025	54,000.00	54,000.00		49,000.00	49,000.00										
	conduct of Technology Research (SMAW)	Instruction		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/10/2025	12/10/2025	39,540.00	39,540.00		38,000.00	38,000.00										
	Supplies for Construction Painting NC II Training (STEP)	Instruction		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/10/2025	12/10/2025	140,635.00	140,635.00		140,310.00	140,310.00										
	CBT Training in Longanisa Making at Mogpog, Marinduque	Instruction/ FOP NC II		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/10/2025	12/10/2025	10,138.25	10,138.25		10,000.00	10,000.00										
	Office supplies for Office and Admin Use	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/10/2025	12/10/2025	24,400.00	24,400.00		24,400.00	24,400.00										
	Materials for Dressmaking Training	Instruction/ Dressmaking NCII		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/10/2025	12/10/2025	16,875.00	16,875.00		16,875.00	16,875.00										
	Snacks and meals for Year End Performace Assessment 2025	Admin		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/19/2025	12/19/2025	30,000.00	30,000.00		30,000.00	30,000.00										
	COP NC II Assessment	Assessment		SVP	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/23/2025	12/23/2025	14,345.00	14,345.00		14,240.00	14,240.00										

Total Alloted Budget of Procurement Activities	4,003,211.25
Total Contract Price of Procurement Actitvites Conducted	3,946,004.00
Total Savings (Total Alloted Budget - Total Contract Price)	57,207.25

ON-GOING PROCUREMENT ACTIVITIES

Total Alloted Budget of On-going Procurement Activities	0	0

Prepared by:

PAMELA MARIE D. HERRERA
Prourement Focal

Recommending for Approval by:

JEZREEL R. FERRER
BAC Chairperson

APPROVED:

JOEY M. MORALES
Head of the Procuring Entity