



	EPAS NC II Assessment	INSTRUCTION/COMP/NCI	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05/31/2023	05/31/2023	SCHOLARSHIP	7,100.00	7,100.00		6,800.00	6,800.00			
	School Operation Use	ADMS	NO	SHOPPING	n/a	05/12/2023-05/19/2023	n/a	05/21/2023	05/21/2023	05/22/2023	05/25/2023	05/23/2023	05/24/2023	05/25/2023	05/31/2023	05/31/2023	MDS	61,000.00	61,000.00		60,900.00	60,900.00				
	Supplies and Materials for Electrical Technology Training	INSTRUCTION/ADMS/TECHNOLOGY	NO	SHOPPING	n/a	05/12/2023-05/19/2023	n/a	05/21/2023	05/21/2023	05/22/2023	05/25/2023	05/23/2023	05/24/2023	05/25/2023	05/31/2023	05/31/2023	SCHOLARSHIP	150,255.00	150,255.00		148,755.00	148,755.00				
	SMAW NC I (METS) Assessment	INSTRUCTION/ADMS/NCI	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/15/2023	06/15/2023	SCHOLARSHIP	21,500.00	21,500.00		21,460.00	21,460.00			
	School Operation and Implementation of Various Program	ADMS	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/15/2023	06/15/2023	MDS	6,470.00	6,470.00		6,470.00	6,470.00			
	Assessment of SMAW NC III CACW	INSTRUCTION/ADMS/NCI	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/15/2023	06/15/2023	SCHOLARSHIP	21,500.00	21,500.00		21,465.00	21,465.00			
	Split Type Inverter Airconditioner 1.5HP for Assessment Center Office	ADMS/ASSESSMENT	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/15/2023	06/15/2023	MDS	49,000.00	49,000.00		48,980.00	48,980.00			
	Materials for the National Assessment in PY System Installation Servicing NC II (MTIC)	INSTRUCTION/PY/NCI/TECHNOLOGY/ASSESSMENT	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/16/2023	06/16/2023	SCHOLARSHIP	8,010.00	8,010.00		7,810.00	7,810.00			
	EIM NC II Assessment (walk-in)	INSTRUCTION/ADMS/NCI	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/21/2023	06/21/2023	TRUSTFUND	17,720.00	17,720.00		17,540.00	17,540.00			
	SMAW NC I Training Diploma	INSTRUCTION/ADMS/NCI	NO	SHOPPING		05/15/2023-06/22/2023		06/24/2023	06/24/2023	06/24/2023	06/25/2023		06/26/2023	06/27/2023	06/28/2023	06/30/2023	SCHOLARSHIP	63,200.00	63,200.00		63,120.00	63,120.00				
	Bread and Pastry Production NC II Training under CBT Program	INSTRUCTION/BPT/NCI	NO	SHOPPING		06/15/2023-06/22/2023		06/24/2023	06/24/2023	06/24/2023	06/25/2023		06/26/2023	06/27/2023	06/28/2023	06/30/2023	MDS	56,640.00	56,640.00		56,600.00	56,600.00				
	OAP NC II Assessment (walk-in)	INSTRUCTION/OAP/NCI	NO	SHOPPING	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/06/2023	07/06/2023	TRUSTFUND	5,900.00	5,900.00		5,900.00	5,900.00			
																			0			0				
																			Total Allotted Budget of Procurement Activities		2,656,955.00					
																			Total Contract Price of Procurement Activities Conducted		2,667,108.00					
																			Total Savings (Total Allotted Budget - Total Contract Price)		-10,153.00					
ON-GOING PROCUREMENT ACTIVITIES																										
																				0						
																			Total Allotted Budget of On-going Procurement Activities		0					

Prepared by:

GUINEVER M. LAGAN
 Procurement Focal

Recommended for Approval by:

JEZREEL R. FERRER
 BAC Chairperson

APPROVED:

JOEY M. MORALES
 Head of the Procuring Entity