## TECHNICAL EDUCATION AND SKILLS DEVELOPMENT AUTHORITY Buyabod School of Arts and Trades Buyabod, Sta. Crux Marinduque PROCUREMENT MONITORING REPORT FOR THE 2ND SEMESTER OF 2024

Code Procurement	PMO/	Is this an Early	Mode of		PROCUREMENT MONITORING REPORT FOR THE 2ND SEMESTER OF 2024  Actual Procurement Activity  Actual Procurement Actual Procurement Activity  Actual Procurement Actua													tract Cost (PhP)					Date of Rece	e of Receipt of Invitation							
Code Procurement (PAP) Project	End-User	Procurement Activity?	Procurement	Pre-Proc	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of	Total	MOOE	со	Total	MOOE	со	List of Invited	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ (	Remarks
											Recommending Award					,	Funds							Observers						Acceptance (If applicable)	(Explaining changes from the APP)
OMPLETED PROCUREMENT ACTIVITIES																·															
Driving NCII CBT Implemenatation	Instruction/ Driving NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2024	07/11/2024	MDS	42,550.00	42,550.00		42,500.00	42,500.00									
Smaw NC I Assessment (MMTSI)	Instruction/ NC I Smaw	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2024	07/11/2024	SCHOLARSHIP	32,500.00	32,500.00		32,400.00	32,400.00									
Maintenance of Photocopier Machine Assessment Center Office	Admin/Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2024	07/11/2024	MDS	45,795.00	45,795.00		45,795.00	45,795.00									
EllW NC II Assessment ( Walk-in)	Instruction	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/11/2024	07/11/2024	SCHOLARSHIP	4,000.00	4,000.00		39,000.00	39,000.00									
Seminar on Health and Nutrition	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/15/2024	07/15/2024	MDS	14,000.00	14,000.00		14,000.00	14,000.00									
Conduct Competency Training on Produce Organic Fertilizer	Instruction/ Produce Organic	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/18/2024	07/18/2024	SCHOLARSHIP	13,990.00	13,990.00		13,900.00	13,900.00									
Materials for the repair of flooring ( floor painting)	Instruction/EIM NCII & III GTAW NCI & II	NO	Shopping		07/05/2024- '07/12/2024		07/13/2024	07/13/2024	07/14/2024	07/15/2024	07/18/2024	07/16/2024	07/17/2024	07/18/2024	07/25/2024	07/25/2024	MDS	97,595.00	97,595.00		97,500.00	97,500.00									
Conduct of Competency Training or	n Instruction/ Daise	NO.	Shopping		07/05/2024- '07/12/2024		07/13/2024	07/13/2024	07/14/2024	07/15/2024	07/18/2024	07/16/2024	07/17/2024	07/18/2024	07/25/2024	07/25/2024	SCHOLARSHIP	67,950.00	67,950.00		67,850.00	67,850.00									
Raise Organic Ruminants	Organic Ruminants		NP-53.9 - Small												***************************************			36.800.00	36.800.00		36.800.00	36.800.00									
BSAT Team Building 2024	Admin	NO	Value Procurement NP-53.9 - Small	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/26-27/2024	07/26-27/2024	MDS		49,500.00		36,800.00 49,500.00	49,500.00								$\rightarrow$	
BSAT Team Building 2024	Admin	NO	Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/26-27/2024	07/26-27/2024	MDS	49,500.00			49,500.00 5,700.00	49,500.00 5,700.00									
BSAT Team Building 2024	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07/26/2024	07/26/2024	MDS	5,700.00	5,700.00												
Driving NCII Assessment Ecno Session of CBP for Regional	Instruction/Driving NC II	NO	Shopping NP-53.9 - Small	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/01/2024	08/01/2024	SCHOLARSHIP	4,800.00	4,800.00		4,800.00	4,800.00									
Review Committees and Prospective Applicants for the 2024 TESDA System Meterials and Supplies for IWSP Training and	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/01/2024	08/01/2024	MDS	13,800.00	13,800.00		13,800.00	13,800.00									
Assessment in Electrical Installation and Maintenance NC I ( Pob., Bueravista,	Instruction/EIM NC	NO	Shopping		07/18/2024- '07/25/2024		07/26/2024	07/26/2024	07/27/2024	07/28/2024	07/31/2024	07/29/2024	07/30/2024	07/31/2024	08/07/2024	08/07/2024	SCHOLARSHIP	149,900.00	149,900.00		149,500.00	149,500.00									
Supplies and Materials for exhibit show case for world café opportunity	Instruction/PV NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/07/2024	08/07/2024	SCHOLARSHIP	15,000.00	15,000.00		14,900.00	14,900.00									
Supplies and Materials for exhibit show case for world café opportunity	Instruction/BPP NC	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/07/2024	08/07/2024	SCHOLARSHIP	3,150.00	3,150.00		3,070.00	3,070.00									
Training of 25 SMWW trainees unde Training for work Scholarship Program	Instruction/ SMAW NC IV	NO	Shopping		07/25/2024- '08/01/2024		08/02/2024	08/02/2024	08/03/2024	08/04/2024	08/07/2024	08/05/2024	08/06/2024	08/07/2024	08/14/2024	08/14/2024	SCHOLARSHIP	633,700.00	633,700.00		632,000.00	632,000.00									
Supplies for Construction Painting NC II Training	Instruction/ Construction	NO	Shopping		07/26/2024- '08/02/2024		08/03/2024	08/03/2024	08/04/2024	08/05/2024	08/08/2024	08/06/2024	08/07/2024	08/08/2024	08/14/2024	08/14/2024	SCHOLARSHIP	102,500.00	102,500.00		100,500.00	100,500.00									
World Café Oppurtunity	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/08/2024	08/08/2024	MDS	13,750.00	13,750.00		13,750.00	13,750.00									
Lights and Sounds Services for World Café Oppurtunity	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/08/2024	08/08/2024	MDS	15,000.00	15,000.00		15,000.00	15,000.00									
Supplies for Construction Painting NC II Assessment & CACW	Instruction/Constru ction Painting NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/22/2024	08/22/2024	SCHOLARSHIP	34,075.00	34,075.00		33,670.00	33,670.00									
Conduct of SMAW NC IV Assessment	Instruction/SMAW NC IV	NO	Shopping		08/02/2024- '08/09/2024		08/10/2024	08/10/2024	08/11/2024	08/12/2024	08/15/2024	08/13/2024	08/14/2024	08/15/2024	08/22/2014	08/22/2024	SCHOLARSHIP	83,050.00	83,050.00		81,590.00	81,590.00									
IBT Implementation	Instruction/ Driving NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/22/2024	08/22/2024	MDS	37,150.00	37,150.00		36,940.00	36,940.00									
Fire Safety Compliance	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/22/2024	08/22/2024	MDS	11,100.00	11,100.00		10,700.00	10,700.00									
School Training for Construction Painting No II	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/28-29/2024	08/28-29/2024	MDS	28,500.00	28,500.00		28,500.00	28,500.00									
EIM NC II Assessment (Walk -in)	Instruction/ EIM NC	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/29/2024	08/29/2024	SCHOLARSHIP	11,120.00	11,120.00		10,800.00	10,800.00									
EPAS NC II Assessment	Instruction/ EPAS NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/29/2024	08/29/2024	SCHOLARSHIP	8.600.00	8,600.00		8,300.00	8.300.00									
EIM NC II IBT Training	NC II	NO NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/29/2024	08/29/2024	SCHOLARSHIP	34,275.00	34,275.00		33,325.00	33,325.00								$\rightarrow$	
Accreditation use	Admin	NO	Shopping		08/16/2024- '08/23/2024		08/24/2024	08/24/2024	08/25/2024	08/26/2024	08/29/2024	08/27/2024	08/28/2024	08/29/2024	09/05/2024	09/05/2024	SCHOLARSHIP	96,750.00	96,750.00		96,750.00	96,750.00								$\rightarrow$	
PISO Project Launching and MOA signing with BSAT, TPSAT and	Admin	NO.	NP-53.9 - Small	n/a	08/23/2024 n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08/30/2024	08/30/2024	SCHOLARSHIP	6.000.00	6.000.00	1	6.000.00	6.000.00								$\rightarrow$	
Landban personnel	Instruction/ BPP		Value Procurement	IVA	08/22/2024-	IVA	1							<del>                                     </del>						-						-					
BPP NC II STEP Training  Conduct of Competency Training or	NC II	NO	Shopping		'08/29/2024		08/30/2024	08/30/2024	08/31/2024	09/01/2024	09/04/2024	09/02/2024	09/03/2024	09/04/2024	09/11/2024	09/11/2024	SCHOLARSHIP	293,900.00	293,900.00		291,700.00	291,700.00									
Produce Organic Concoctions and Extracts	d Organic Concoctions and Extracts	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2024	09/11/2024	SCHOLARSHIP	47,430.00	47,430.00		46,500.00	46,500.00									
SMAW NC I Assessmnet PTC	Instruction/SMAW NC I	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/11/2024	09/11/2024	SCHOLARSHIP	33,000.00	33,000.00		32,600.00	32,600.00									
Produce Organic Fertilizer Assessment	Instruction/ Produce Organic Fertilizer	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/18/2024	09/18/2024	SCHOLARSHIP	6,200.00	6,200.00		6,110.00	6,110.00									
Driving NC II Assessment NC II PTO	c Instruction/ Driving NCII	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/18/2024	09/18/2024	SCHOLARSHIP	4,800.00	4,800.00		4,800.00	4,800.00								$oxedsymbol{oxedsymbol{oxedsymbol{\square}}}$	
Office Admin Use	Admin	NO	Shopping		09/03/2024- '09/10/2024		09/11/2024	09/11/2024	09/12/2024	09/13/2024	09/16/2024	09/14/2024	09/15/2024	09/16/2024	09/23/2024	09/23/2024	MDS	70,420.00	70,420.00		70,190.00	70,190.00									

Van Hire for 2024 Workshop on STAR and SEAL of Integrity	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/22/2024	09/22/2024	MDS	48.000.00	48.000.00		48.000.00	48.000.00				$\overline{}$	
Validation of Application Documents  EPAS NC II Assessment ( COC 1 Assemble Electronic Products)	Instruction/EPAS NC II	NO	Value Procurement Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09/27/2024	09/27/2024	SCHOLARSHIP	7,450.00	7,450.00		7,330.00	7,330.00				$\overline{}$	
EIMC NC II Assessment ( Walk-In)	Instruction/ EIMC NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/02/2024	10/02/2024	SCHOLARSHIP	6,850.00	6,850.00		6,700.00	6,700.00					
BPP NC II Assessment	Instruction/ BPP NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/02/2024	10/02/2024	SCHOLARSHIP	5,980.00	5,980.00		5,900.00	5,900.00					
Teacher's Day Celebration	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/02/2024	10/02/2024	MDS	19,800.00	19,800.00		19,800.00	19,800.00					
Supplies and Materials for STEP Training and Assessment in Electrical Installationand Maintenance NC II	Instruction/ EIMC NC II	NO	Shopping		09/19/2024- '09/26/2024		09/27/2024	09/27/2024	09/28/2024	09/29/2024	10/02/2024	09/30/2024	10/01/2024	10/02/2024	10/09/2024	10/09/2024	SCHOLARSHIP	134,875.00	134,875.00		133,410.00	133,410.00					
EPAS NC II Assessment (Service Consumer Electronics Product System)	Instruction/ EPAS NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/10/2024	10/10/2024	SCHOLARSHIP	7,450.00	7,450.00		7,330.00	7,330.00					
PE Subject Diploma in Electrical Technology and Registrar use	Instruction/ Registrar	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/17/2024	10/17/2024	SCHOLARSHIP	28,100.00	28,100.00		27,060.00	27,060.00					
Office use ( Conference Meeting / Training Induction Program)	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/17/2024	10/17/2024	MDS	42,000.00	42,000.00		40,000.00	40,000.00					
Driving NC II IBT Training	Instruction/ Driving NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/17/2024	10/17/2024	MDS	35,550.00	35,550.00		35,500.00	35,500.00					
Maintenance of Photocopier Machine Assessment Center Office	Admin/ Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/17/2024	10/17/2024	MDS	38,760.00	38,760.00		38,760.00	38,760.00					
Conduct of Competency Training on Raise Organic Hogs	Instruction/ Raise Organic Hogs	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/21/2024	10/21/2024	SCHOLARSHIP	24,000.00	24,000.00		23,700.00	23,700.00					
Training in Basic Electronics under Diploma in Electrical Technology more effectively	Instruction/ Basic Electronics Diploma Electrical Technology	NO	Shopping		10/09/2024- '10/16/2024		10/17/2024	10/17/2024	10/18/2024	10/19/2024	10/22/2024	10/20/2024	10/21/2024	10/22/2024	10/28/2024	10/28/2024	SCHOLARSHIP	93,435.00	93,435.00		92,135.00	92,135.00					
GTAW NC II TWSP Training and Assessment	Instruction/ GTAW NC II	NO	Shopping		10/09/2024- '10/16/2024		10/17/2024	10/17/2024	10/18/2024	10/19/2024	10/22/2024	10/20/2024	10/21/2024	10/22/2024	10/28/2024	10/28/2024	SCHOLARSHIP	430,200.00	430,200.00		426,000.00	426,000.00					
Executive Chair for Regional Office Conference Room	Admin	NO	Shopping		10/09/2024- '10/16/2024		10/17/2024	10/17/2024	10/18/2024	10/19/2024	10/22/2024	10/20/2024	10/21/2024	10/22/2024	10/28/2024	10/28/2024	SCHOLARSHIP	438,750.00	438,750.00		429,000.00	429,000.00					
BPP NC II STEP Training	Instruction/ BPP NC II	NO	Shopping		10/09/2024- '10/16/2024		10/17/2024	10/17/2024	10/18/2024	10/19/2024	10/22/2024	10/20/2024	10/21/2024	10/22/2024	10/28/2024	10/28/2024	SCHOLARSHIP	296,000.00	296,000.00		295,000.00	295,000.00					
Supplies for the covered pathwalk at the PO	Admin	NO	Shopping		10/09/2024- '10/16/2024		10/17/2024	10/17/2024	10/18/2024	10/19/2024	10/22/2024	10/20/2024	10/21/2024	10/22/2024	10/28/2024	10/28/2024	SCHOLARSHIP	171,295.00	171,295.00		170,000.00	170,000.00					
Training Materials and Supplies in Transformer and Direct current Motors for theDiploma in Electrical Technology	Instruction/ Transformer and Direct Current Motors Dinloma in	NO	Shopping		10/21/2024- '10/28/2024		10/29/2024	10/29/2024	10/30/2024	10/31/2024	11/03/2024	11/01/2024	11/02/2024	11/03/2024	11/11/2024	11/11/2024	SCHOLARSHIP	114,910.00	114,910.00		113,000.00	113,000.00					
Supplies for the Painting of school buildings	Admin	NO	Shopping		10/21/2024- '10/28/2024		10/29/2024	10/29/2024	10/30/2024	10/31/2024	11/03/2024	11/01/2024	11/02/2024	11/03/2024	11/11/2024	11/11/2024	SCHOLARSHIP	568,645.00	568,645.00		560,000.00	560,000.00					
Raise Organic Hogs Assessment	Instruction/ Raise Organic Hogs	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/15/2024	11/15/2024	SCHOLARSHIP	6,150.00	6,150.00		6,100.00	6,100.00					
Office use for planning and assigning task	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/15/2024	11/15/2024	SCHOLARSHIP	30,000.00	30,000.00		30,000.00	30,000.00					
Tarp ( Wall of Success)	Instruction/ Registrar	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/20/2024	11/20/2024	MDS	3,672.00	3,672.00		3,672.00	3,672.00					
EIM NC II Assessment	Instruction/ EIM NC	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/20/2024	11/20/2024	SCHOLARSHIP	30,400.00	30,400.00		29,500.00	29,500.00					
Food and refreshments System for TVET Accreditation and Recognition	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/25/2024	11/25/2024	MDS	23,100.00	23,100.00		23,100.00	23,100.00					
Conduct of Competency Training on Raise Organoc Hogs	Instruction/ Raise Organic Hogs	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/27/2024	11/27/2024	SCHOLARSHIP	22,800.00	22,800.00		22,500.00	22,500.00					
VAW Free Community Activity	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/28/2024	11/28/2024	MDS	17,400.00	17,400.00		17,400.00	17,400.00					
VAW Free Community Activity	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11/28/2024	11/28/2024	MDS	1,350.00	1,350.00		1,350.00	1,350.00					
Display School name and logo at the main entrance and canopy of the building	Admin	NO	Shopping		11/15/2024- '11/22/2024		11/23/2024	11/23/2024	11/24/2024	11/25/2024	11/28/2024	11/26/2024	11/27/2024	11/28/2024	12/03/2024	12/03/2024	SCHOLARSHIP	135,000.00	135,000.00	I	121,000.00	121,000.00				Ţ	
System for TVET Accreditation Recognition and Seal of Integrity	Admin	NO	Shopping		11/15/2024-		11/23/2024	11/23/2024	11/24/2024	11/25/2024	11/28/2024	11/26/2024	11/27/2024	11/28/2024	12/03/2024	12/03/2024	SCHOLARSHIP	121,650.00	121,650.00		121,000.00	121,000.00					
Improvement of BPP NC II workshop and various school facilities	Instruction/BPP NC	NO	Shopping		11/15/2024- '11/22/2024		11/23/2024	11/23/2024	11/24/2024	11/25/2024	11/28/2024	11/26/2024	11/27/2024	11/28/2024	12/03/2024	12/03/2024	SCHOLARSHIP	131,595.00	131,595.00		131,435.00	131,435.00				Ţ	
Driving NC II Assessment PTC	Instruction	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/03/2024	12/03/2024	SCHOLARSHIP	4,800.00	4,800.00		4,800.00	4,800.00					
Vaw-Free Community Activity	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/03/2024	12/03/2024	MDS	16,500.00	16,500.00		16,500.00	16,500.00					
Van Hire for Quality Management System: Interpreting and Applying ISO 9001: 2015	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/08,13/2024	12/08,13/2024	SCHOLARSHIP	24,000.00	24,000.00		24,000.00	24,000.00					

In	Quality Management System: terpreting and Applying ISO 9001: 2015	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/09-12/2024	12/09-12/2024	MDS	48,640.00	48,640.00		48,640.00	48,640.00						
F	taise Organic Hogs Assessment	Instruction/ Raise Organic Hogs	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/13/2024	12/13/2924	SCHOLARSHIP	6,150.00	6,150.00		6,100.00	6,100.00						1
м	Maintenance of Photocopier achine Assessment Center Office	Admin/ Assessment	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/17/2024	12/17/2024	SCHOLARSHIP	38,760.00	38,760.00		38,760.00	38,760.00						
	School Operation	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/17/2024	12/17/2024	MDS	6,872.00	6,872.00		6872.00	6872.00						
lr	nprovemeny of Electrical System SMAW/GTAW Rooms	Instruction/ GTAW NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/17/2024	12/17/2024	SCHOLARSHIP	10,000.00	10,000.00		9,800.00	9,800.00						
	System for TVET Accreditation Recognition	Admin	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/17/2024	12/17/2024	MDS	13,000.00	13,000.00		12,800.00	12,800.00						
	triving NC II Assessment Walk- in	Instruction	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/17/2024	12/17/2024	SCHOLARSHIP	2,400.00	2,400.00		2,400.00	2,400.00						
se	Office use for display company ervices , events and achievements	Admin	NO	Shopping		12/03/2024- '12/10/2024		12/11/2024	12/11/2024	12/12/2024	12/13/2024	12/16/2024	12/14/2024	12/15/2024	12/16/2024	12/18/2024	12/18/2024	SCHOLARSHIP	135,000.00	135,000.00		135,500.00	135,500.00						
Ye	ear End performance Assessment	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/19/2024	12/19/2024	MDS	30,000.00	30,000.00		30,000.00	30,000.00						
	Aircondition Maintenance	Admin	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/ 19/ 2024	12/19/2024	MDS	12,800.00	12,800.00		12,800.00	12,800.00						
	BPP NC II Assessment MICs	Instruction/ BPP NC II	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/26/2024	12/26/2024	SCHOLARSHIP	19,650.00	19,650.00		19,400.00	19,400.00						
N	laterials and additional Equipment needed for CSS NC II TWSP Training and Assessment	Instruction/ CSS NC II	NO	Shopping		12/06/2024- '12/23/2024		12/24/2024	12/24/2024	12/25/2024	12/26/2024	12/29/2024	12/27/2024	12/28/2024	12/29/2024	01/03/2025	01/03/2025	SCHOLARSHIP	221,750.00	221,750.00		217,500.00	217,500.00						
																						-							
														7-4-17	Total	Alloted Budget	t of Procurement Actityite	ent Activities		5.7	93.839.00								
-																						ll .	5,7	62,294.00 31,545.00					
	Yotal Savings (Yotal Alloted Budget - Yotal Contract Price)																		51,040.00										
ON-GOI	-GOING PROCUREMENT ACTIVITIES																												
$\vdash$																	ļ	l							-	-			
<del></del>						<b>——</b>		-									1	1	0						-	-		_	
-														-	otal Allotad	Pudget of On a	noing Progurem	out Activities		_							 		

Prepared by:
GUINEVER M. LAGRAN
Prourement Focal

Recommended for Approval by:

JEZREEL R. FERRER BAC Chairperson APPROVED:

JOEY M. MORALES Head of the Procuring Entity